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% Provincial Capitol Compound, Alunan Ave., Brgy. Zone 111, City of Koronadal
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January 14, 2026

Performance Monitoring Division

Department of Budget and Management

Government Procurement Policy Board — Technical Support Office
Unit 2504 Raffles Corporate Center, F. Ortigas Jr. Road

Ortigas Center, Pasig City

Sir/Ma’am:

Pursuant to Section 12.2 of the Revised Implementing Rules and Regulations
(IRR) of R.A 9184, may we respectfully submit the Procurement Monitoring Report
(PMR) for 2nd Semester FY 2025 of the Provincial Government of South Cotabato.

For compliance and appropriate action.

Sincerely,

ATTY RENEFTE B RERGADQ
01C-Provincial Gdvernor 7

REYNALDO S. TAMAYO, JR U
Provincial Governor
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REPUBLIC OF THE PHILIPPINES
PROVINCE OF SOUTH COTABATO
OFFICE OF THE PROVINCIAL GOVERNOR
BIDS AND AWARDS DIVISION
Provincial Capitol Compound, Alunan Ave., Brgy. Zone 111, City of Koronadal
Tel. No. 228-9951 » Gmail: bacpgsc2016@gmail.com

Performance Monitoring Division

Department of Budget and Management

Government Procurement Policy Board — Technical Support Office
Unit 2504 Raffles Corporate Center, F. Ortigas Jr. Road

Ortigas Center, Pasig City

POSTING CERTIFICATION

This is to certify that the Provincial Government of South Cotabato has posted
its Procurement Monitoring Report for the 2" Semester for FY 2025 on January 14,
2026 in its agency website and can be accessible through this link:
https://southcotabato.gov.ph/procurement and the conspicuous place within the
premises of the Procuring Entity.

This certification is being issued in compliance with GPPB Circular No. 02-2020,
this 14™ day of January, 2026.

Sincerely,

NB FIAG BANUA

Supervising Administrative Officer
Head, BAC Secretariat
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PROVINCIAL GOVERNMENT OF SOUTH COTABATO

Procurement Monitoring Report as of December 31, 2025

Actual Procurement Activities ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitation
) Remarks
Is this an Date of BAC Sub/ Bid Delivery/
Code i Early Mode of Pre-Proc Ads/Post of . Eligibility |Sub/Open of Bid Resolution Notice of | Contract | Notice to] Delivery/ ||Inspection & . Pre-bid Post Completion/ Explaini h f he APP
- Pre-bid Conf . ‘ Post Qual A % i 3§ Source of Funds Total MOOE co Total MOOE co List of Invited Observers Open of |Evaluation (Explaining changes from the )
(PAP) Procurement Project PMO/End-User Procurement Procurement Conference 1B Check Bids Evaluation Q Recommending | Award Signing | Proceed |Completion|] Acceptance Conf gids Qual Acceptance
Activity? Award (If applicable)
Construction of Potable Water System at Purok
INF ITB 25-058-A _|Miranda, PGO No Competitive Bidding 04/15/2025 07/02/2025 07/09/2025 07/24/2025 07/24/2025 07/31/2025 08/07/2025 08/07/2025 08/22/2025 09/01/2025 09/02/2025 GoP 4,999,956.63 4,999,956.63 4,994,295.88 4,994,295.88 COA, End-user, PICE 07/02/2025 07/02/2025 07/02/2025 07/02/2025 07/02/2025
Brgy. Maligo, Polomolok, South Cotabato Contractor's Assoc. and AVETSCO
Construction of Upper Klinan Child Development
INF ITB 25-073-A Center, PSWDO No Competitive Bidding 02/20/2025 07/17/2025 07/24/2025 08/07/2025 08/07/2025 08/14/2025 08/20/2025 08/20/2025 09/03/2025 09/18/2025 09/22/2025 GoP 1,699,525.74 1,699,525.74 1,694,475.41 1,694,475.41 COA, End-user, PICE 17-07-2025 17-07-2025 17-07-2025 17-07-2025 07/17/2025
Brgy. Upper Klinan, Polomolok, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-074-A Construction of Purok Mansores Child Development PSWDO No Competitive Bidding 02/20/2025 07/02/2025 07/09/2025 07/24/2025 07/24/2025 07/31/2025 08/07/2025 08/07/2025 08/22/2025 09/01/2025 09/02/2025 GoP 1,699,496.28 1,699,496.28 1,695,492.00 1,695,492.00 COA, End-user, PICE 07/02/2025 07/02/2025 07/02/2025 07/02/2025 07/02/2025
Center, Brgy. Colongulo, Surallah, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-075-A Construction of San Miguel Child Development PSWDO No Competitive Bidding 02/20/2025 07/17/2025 07/24/2025 08/07/2025 08/07/2025 08/14/2025 08/20/2025 08/20/2025 09/03/2025 09/11/2025 09/11/2025 GoP 1,699,291.62 1,699,291.62 1,697,965.99 1,697,965.99 COA, End-user, PICE 07/17/2025 07/17/2025 07/17/2025 07/17/2025 07/17/2025
Center, Brgy. San Miguel, Norala, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-076-A Construction of Puti Child Development Center, PSWDO No Competitive Bidding 03/13/2025 07/24/2025 07/31/2025 08/14/2025 08/14/2025 08/20/2025 08/28/2025 08/28/2025 09/03/2025 09/17/2025 09/18/2025 GoP 1,699,103.02 1,699,103.02 1,698,398.17 1,698,398.17 COA, End-user, PICE 07/25/2025 07/25/2025 07/25/2025 07/25/2025 07/25/2025
Brgy. Puti, Norala, South Cotabato Contractor's Assoc. and AVETSCO
Construction of Sitio Tanting Child Development
INF ITB 25-077 Center, PSWDO No Competitive Bidding 02/20/2025 06/11/2025 06/19/2025 07/03/2025 07/03/2025 07/09/2025 07/16/2025 07/16/2025 08/05/2025 08/19/2025 08/20/2025 GoP 1,699,041.10 1,699,041.10 1,694,998.74 1,694,998.74 COA, End-user, PICE 11-06-2025 11-06-2025 11-06-2025 06/11/2025 07/09/2025
Brgy. Poblacion, Tantangan, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-078 Construction of Polotana Child Development Center, PSWDO No Competitive Bidding 02/20/2025 06/11/2025 06/19/2025 07/03/2025 07/03/2025 07/09/2025 07/16/2025 07/16/2025 08/05/2025 08/15/2025 08/18/2025 21-11-2025 21-11-2025 GoP 1,698,991.26 1,698,991.26 1,696,999.66 1,696,999.66 COA, End-user, PICE 11-06-2025 11-06-2025 11-06-2025 06/11/2025 07/09/2025
Brgy. Cannery Site, Polomolok, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-079 Construction of Sajaneba Child Development Center, PSWDO No Competitive Bidding 02/20/2025 06/11/2025 06/19/2025 07/03/2025 07/03/2025 07/09/2025 07/16/2025 07/16/2025 08/07/2025 08/20/2025 08/22/2025 GoP 1,698,796.60 1,698,796.60 1,696,797.41 1,696,797.41 COA, End-user, PICE 11-06-2025 11-06-2025 11-06-2025 06/11/2025 07/09/2025
Brgy. Sajaneba, Sto. Nifio, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-080 Construction of Warehouse at OPAG Satellite Office, PAGRI No Competitive Bidding 01/09/2025 06/11/2025 06/19/2025 07/03/2025 07/03/2025 07/09/2025 07/24/2025 07/24/2025 08/06/2025 08/15/2025 08/18/2025 GoP 1,499,572.33 1,499,572.33 1,497,328.44 1,497,328.44 COA, End-user, PICE 11-06-2025 11-06-2025 11-06-2025 06/11/2025 07/09/2025
Sitio Biayawan, Brgy. Ned, Lake Sebu, South Cotabato Contractor's Assoc. and AVETSCO
INF ITB 25-081-A Construction of Potable Water System at Sitio tantong, PGO No Competitive Bidding 05/15/2025 07/30/2025 08/07/2025 08/20/2025 08/20/2025 08/26/2025 08/28/2025 08/02/2025 09/04/2025 09/25/2025 09/29/2025 GoP 3,899,840.10 3,899,840.10 3,896,730.79 3,896,730.79 COA, End-user, PICE 31-07-2025 31-07-2025 31-07-2025 07/31/2025 07/31/2025
Brgy. Tinago, Norala, South Cotabato Contractor's Assoc. and AVETSCO








































